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I-238 Widening Project Update 

 
Work Planned for the Month of February 2007
  

The following is an update of I-238 field work planned for the February 2007: 
 Freeway 
Construction 

Location Day/Night Work Activity 

Washington to A Street Daily 7 am-3:30 
pm 

Storm drain improvements 
Retaining wall construction 

NB I-880 at Hesperian 
Widening 

Day work Excavation for abutments and bent 
footings, pile driving for all 
foundations, concrete forming and 
placement. 

I-880 Southbound 

NB I-880 at Lewelling 
Widening 

Day work Excavation for Retaining wall #4, 5 
& 6; drive piles for retaining wall 
#4, 5 & 6; restriping on-ramp DN2 

SB 238 from I-880 – I-580 Day work drainage installation & grading for 
walls #7 and 8, install wick drains 

NB I-238 to SB I-880 
Connector 

Day work drainage installation & grading for 
wall #9  

NB I-880 to SB I-238 
Connector 

Day work drainage construction, roadway 
grading 

Hesperian on ramp to 
Southbound I-238 

Day work Abutment and roadway 
embankments, wick drain 
installations, drainage and sewer 
installation, temp and permanent 
wall construction 

Kent Avenue 
Undercrossing 

Day work foundation drilling and rebar work 

Ashland Avenue Day work Wall excavation, foundation 
drilling and rebar work 

I-238 Mainline 
  
  
  
  
  
  

Route 185 On/Off ramp Day work Roadway embankment construction 
and temporary electrical  

I-238 /Route 185 Mission Boulevard 
Separation 

Day work         Abutment and Bent concrete 
forming & placement 

I-238/I-580 
Interchange 

Castro Valley 
Undercrossing (and City 

Street) 

Day work footing and column forming, install 
rebar & new drainage 

  Strobridge Avenue  Day and night 
work 

Excavate footing for new walls, 
drill new foundations, form 
footings, pour wall, demo 
overhang, form and pour columns 
& abutments, new drainage 

 
Note that some night work will be noisy if it includes concrete demolition. 


